PHASE 2

Agenda

- Safety
- Progress
- Schedule
- Photos
Safety Update

- Over 100 Site Specific Safety Orientations Completed to Date
- Zero Lost Time Incidents Since the last update (7/16)
- All workers have District required identification badges
- Toolbox Safety Talks performed each Week
- First topic of Weekly Contractor Meetings
- Pre-Planning meetings continue with affected staff
- Job Safety Analysis performed on high risk tasks
PHASE 2

Progress Update

• Bid Package 2A: LHS Roof Part 1: Complete
• Bid Package 2B: LHS Roof Part 2 & Structural: Complete
• Bid Package 2C: Bid and Awarded
  CHC Renovations
  Annex Office Renovations
  Districtwide Security
  CHE to Wetzel; CHM to CHE
PHASE 2

Project Timeline

- **February 2016**  
  SED Approval Received

- **March 2016**  
  Document Completion, Preparation for Bid

- **Mar 2016 – May 2016**  
  Bid/Award Process

- **May 2016**  
  Start Construction

- **May 2016 – Aug 2017**  
  CHM Construction Period

- **August 2017**  
  CHM Moves Back to Home Building

- **Summer ‘17 – Fall ‘18**  
  CHE Construction Period

- **August 2018**  
  CHE Moves Back to Home Building

- **Sept 2018 – Dec 2018**  
  Punchlist & Contract Closeout
PHASE 2

New Boilers, Piping, and Pumps. Heat Operational
PHASE 2

CHM Corridors in September - Ceiling Demo
PHASE 2

New Corridor mechanicals, ceilings, walls, locker alcoves
PHASE 2

New Wall Framing

New Insulation & Ceiling Framing
New drywall, soffits, chilled beam system, electric outlets
PHASE 2

Classroom Painting, Soffits, New Door Frames
PHASE 2

Classroom Paint, Soffits, New Door Frames, Science Lab Table Rough-in
PHASE 2

CHM Gymnasium Framing & Insulation, New Roof
PHASE 2

Kitchen/Café mechanical rough in; bathrooms rough in ready for tile
PHASE 2

Crawlspace Piping Rough in; New Vapor Barrier
PHASE 2

New Electric Switchgear Rough in
PHASE 2

New Mechanical Rooftop Units; New Roofing
Thank You