Residents in the Liverpool Central School District who are not registered to vote in the district can do so on Tuesday, December 4, in Room 1 of the District Office (195 Blackberry Road) between 9 a.m. and 4 p.m. Anyone unable to register on December 4 can visit the Onondaga County Board of Elections Voter Registration Web site (www.votenet.org/voteselection/voterregistration.html) to learn how to register to vote by mail.

Residents who are not yet registered to vote in the Onondaga County Board of Elections must also vote in school district elections with no further registration. However, those who are not also en- tered in the school district register of voters may experience a slight delay at the polls because they will be asked to execute poll records for the district voter file before they will be permitted to vote. Residents who are not registered to vote in the district may do so on Tuesday, December 4, in Room 1 of the District Office (195 Blackberry Road) between 9 a.m. and 4 p.m. Anyone unable to register on December 4 can visit the Onondaga County Board of Elections Voter Registration Web site (www.votenet.org/voteselection/voterregistration.html) to learn how to register to vote by mail.

Qualified voters who will be away from home on election day and are otherwise unable to vote in person may vote by absentee ballot. Absentee ballots can be mailed to residents until December 4. After December 4, residents must pick them up in Room 1 at the District Office. To obtain an absentee ballot application, or for more information, contact the Office of Administrative Services at 315-622-7148. The District Clerk must receive absentee ballots no later than 5 p.m. on the Phase Three Reauthorization Vote Day (December 11).

District Schedules Voter Registration Day on December 4

New Phase Three Capital Project Summary
New Total Cost: $45,281,178
Increase in Overall Cost: $5,800,000
New Capital Reserve Fund Amount: $3,600,278
Increase Covered by:
• State Reserve Fund
• Capital Reserve Fund Aid
• Original financial impact of the project ($13.80 per $100,000 of assessed property) will not be impacted or changed

In March 2016, Liverpool Central School District residents approved the Phase Three Capital Project, which included major renovations and improvements to three LCSD school sites: Liverpool High School, Liverpool High School Gymnasium (4338 Wetzel Road) and the Former Wetzel Road Elementary School. The major portion of the LCSD residents will be asked to vote on Tuesday, December 11. The vote will be held from 4 a.m. to 9 p.m. in the Liverpool High School Gymnasium (4338 Wetzel Road).

New Revised Voter Registration:

district Board of Education has approved a new combined maximum estimated cost of $45.3 million and to withdraw an additional $10 million from the district’s 2009 Capital Reserve Fund for a new combined maximum estimated cost of $55.3 million.

In July 2017, the district submitted the necessary renovation plans to the New York State Education Department for approval. This process took longer than anticipated with the district receiving state approval for those plans in June 2018.

If the district received an additional $5.8 million to be able to complete all phases of the capital plan, state aid.

Because of this, the district must ask the community to approve the revised Phase Three Capital Project at Tuesday, December 11. The vote will be held from 4 a.m. to 9 p.m. in the Liverpool High School Gymnasium (4338 Wetzel Road).

More information regarding the revised project will be posted on the LCSD Web site at www.liverpool.k12.ny.us.

Looking for More Information? Visit...

www.liverpool.k12.ny.us

New Revised Referendum:

New Project Revenue Amount: $3,600,278
Increase Covered by:
• State Reserve Fund
• Capital Reserve Fund Aid
• Original financial impact of the project ($13.80 per $100,000 of assessed property) will not be impacted or changed

The revised project will be posted on the LCSD Web site at www.liverpool.k12.ny.us.

Where to Vote

The Liverpool Central School District elections are conducted at a single polling place – Liverpool High School. Community residents who are properly registered may vote once.

The Phase Three Capital Project Reauthorization Vote will take place on Tuesday, December 11. Handicap-accessible voting booths will be available for community members. The LHS Polling Place will be open from 6 a.m. to 9 p.m.

Who Can Vote?

Voters must be:
• Citizens of the United States
• At least 18 years of age or older
• Residents of the school district for at least a 30-day period immediately preceding the election;

Registered with the district Board of Education or the Onondaga County Board of Elections.

VOTE

December 11 from 8 a.m. to 9 p.m.
Liverpool High School Gymnasium
(4338 Wetzel Road)
How Did We Get Here?

The final Phase Three bid package which focused on work at Liverpool High School was bid on August 7, 2018. The results were significantly over budget.

Due to the significant difference in costs, the Board of Education rejected all bids on September 7, 2018.

The District and its project team focused on reducing the project scope while maintaining the student focused and critical infrastructure improvements.

Original Project Scope

- Liverpool High School: $35,850,414
- Project approved by voters on March 10, 2016
- Main Entry Addition
- HVAC in Renovated Spaces
- Heating/Cooling Plant Replacement
- Physical Education Area Upgrades
- Gymnasium Renovation
- Locker Room Renovation
- Lobby Entry Renovation
- Pool Area Improvements
- Wellness Center Addition
- Fine Arts Upgrades
- Auditorium Improvements & Expansion
- Stage Lighting and Sound Renovation
- Additional Seating
- Additional Fine Arts Storage
- Choral Room Extension

Updated Project Scope

- Liverpool High School: $41,650,414
- Revisions after project bids came in too high (August 2018)
- Main Entry Addition
- HVAC in Renovated Spaces
- Heating/Cooling Plant Replacement
- Physical Education Area Upgrades
- Gymnasium Renovation
- Locker Room Renovation
- Lobby Entry Renovation
- Pool Area Improvements
- Wellness Center Addition
- Fine Arts Upgrades
- Auditorium Improvements & Expansion
- Stage Lighting and Sound Renovation
- Additional Seating
- Additional Fine Arts Storage
- Choral Room Extension

What Does this Mean?

To prevent a major delay in the original renovation timeline, the district has changed its construction schedule so work can get started as soon as possible.

Physical Education Area

- December 11, 2018: Public Vote
- January to February 2019: Bid Process*
- April 2019 to June 2020: Construction Period

* District received prior State Education Department approval for this portion of the renovation project.

Fine Arts Area

- December 3, 2018: Public Hearing
- December 11, 2018: Public Vote
- June to December 2019: SED Submission/ Approval
- January to February 2020: Bid Process
- April 2020 to June 2021: Construction Period

New Estimated Renovation Timeline

- Physical Education Area
  - December 11, 2018: Public Vote
  - January to February 2019: Bid Process*
  - April 2019 to June 2020: Construction Period

- Fine Arts Area
  - December 3, 2018: Public Hearing
  - December 11, 2018: Public Vote
  - June to December 2019: SED Submission/ Approval
  - January to February 2020: Bid Process
  - April 2020 to June 2021: Construction Period

District received prior State Education Department approval for this portion of the renovation project.